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ESTIMATE RUN 04/30/2001

ESTIMATE SUMMARY 16:22:24

CONTID: C12727         ESTIMATE NO: 0005 PROG 1999

PCN: 12727-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

GEORGETOWN HILL ROCKFALL MITIGATION PERCENT TIME:

PROJECT NO: IM 0703-260                   

GEORGETOWN HILL ROCKFALL MITGATION

NAME OF ROAD:  

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

YENTER COMPANIES, INC. PAY PERIOD ENDING 04/18/2001 DATE TIME STARTED 09/18/2000

20300 W. HIGHWAY 72 DATE LET 08/03/2000 DATE WORK BEGAN

 DATE AWARDED 08/25/2000 DATE TIME STOPPED 04/18/2001

 DATE CONTRACT EXECUTED 08/25/2000 DATE ACCEPTED 04/18/2001

ARVADA CO 80007     303/279-4458 DATE NOTICE TO PROCEED 09/18/2000

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 514,776.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 301,117.97 NON-PARTICIPATING 19,643.31

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

WORK DAYS

WORK DAYS

99.28%

3,714.98

19,643.31

19,643.31

19,643.31

$

$

$

$

4,520.06

506,541.29

511,061.35

0.00

511,061.35

-4,516.77

0.00

506,544.58

0.00

AMOUNT DUE 506,544.58 19,643.31

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 19,643.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

82.0 TIME ALLOW: 82

ORIG TIME ALLOW: 50
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PCN: 12727-BID    ESTIMATE RUN 04/30/2001

PROJECT: IM 0703-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0005 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

85.91000 0.000.000

0.00

0010 ROCK SCALER 103.500

0.000

203-02300  
 

103.500

HOUR

53.99000 5,587.97103.500

0.00

0015 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

0.000

403-00720  
 

0.000

TON 

318.18000 0.000.000

0.00

0020 *ROCK FALL FENCE 180.000

0.000

607-11575  
 

180.000

LF  

462.58000 83,264.40180.000

0.00

0021 *ADDED ITEM (FOOT)/ ROCK FALL FENCE (180 FT-TON) SITE 
II - ADDED BY CMO 3

180.000

20.000

900-00012  
 

200.000

LF  

886.07000 177,214.00200.000

17,721.40

0022 *ADDED ITEM (LUMP SUM)/ CRANE MOBILIZATION / SITE II -
ADDED BY CMO 3

1.000

0.000

900-00014  
 

1.000

L S 

1,800.00000 1,800.001.000

0.00

0023 ADDED ITEM (FOOT)/ RESET ROCKFALL CONTAINMENT 
SYSTEM/SITE II - ADDED BY CMO 3

200.000

0.000

900-00012  
 

200.000

LF  

45.00000 9,000.00200.000

0.00

0024 ADDED ITEM (LUMP SUM)/ COLUMN EXTENSION (SITE II) 
ADDED BY  CO #4

1.000

0.000

900-00014  
 

1.000

L S 

475.00000 475.001.000

0.00

0025 *CABLE NET 37,656.000

0.000

607-55101  
 

37,656.000

SF  

3.29000 123,888.2437,656.000

0.00

0026 WIRE MESH 6,480.000

0.000

607-55100  
 

6,480.000

SF  

1.90000 12,312.006,480.000

0.00

0027 ADDED ITEM (LUMP SUM)/ 1.000

0.000

900-00014  
 

1.000

L S 

200.00000 200.001.000

0.00
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PCN: 12727-BID    ESTIMATE RUN 04/30/2001

PROJECT: IM 0703-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0030 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

18,059.79000 18,059.791.000

0.00

0035 *FLAGGING 388.000

0.000

630-00000  
 

388.000

HOUR

25.45000 9,874.60388.000

0.00

0040 *TRAFFIC CONTROL SUPERVISOR 19.000

0.000

630-00002  
 

19.000

DAY 

496.36000 9,430.8419.000

0.00

0045 *TRAFFIC CONTROL INSPECTION 85.000

0.000

630-00007  
 

85.000

DAY 

152.73000 12,982.0585.000

0.00

0046 ADDED ITEM (LUMP SUM)/ TRAFFIC CONTROL OVERHEAD / SITE
II - ADDED BY CMO 3

1.000

0.000

900-00014  
 

1.000

L S 

14,680.30000 14,680.301.000

0.00

0050 *FLASHING BEACON (PORTABLE) 3.600

0.400

630-80001  
 

4.000

EACH

1,018.19000 4,072.764.000

407.28

0055 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.600

1.400

630-80341  
 

14.000

EACH

95.45000 1,336.3014.000

133.63

0060 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.700

3.300

630-80342  
 

33.000

EACH

127.27000 4,199.9133.000

419.99

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.100

2.900

630-80343  
 

29.000

EACH

165.46000 4,798.3429.000

479.83

0070 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.900

0.100

630-80358  
 

1.000

EACH

1,272.73000 1,272.731.000

127.27

0075 *PORTABLE MESSAGE SIGN PANEL 39.000

0.000

630-80359  
 

39.000

DAY 

165.46000 6,452.9439.000

0.00
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PCN: 12727-BID    ESTIMATE RUN 04/30/2001

PROJECT: IM 0703-260                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:22:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY BID ITEMS 

0080 *DRUM CHANNELIZING DEVICE 45.000

5.000

630-80360  
 

50.000

EACH

38.19000 1,909.5050.000

190.95

0085 *TRAFFIC CONE 72.000

8.000

630-80380  
 

80.000

EACH

20.37000 1,629.6080.000

162.96

0090 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

3,715.000

F A 

1.00000 0.000.000

0.00

0095 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0100 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0111 ADDED ITEM (LUMP SUM)/ OVERHEAD FOR TRAILER & 
SANITARY/SITE II - ADDED BY CMO 3

1.000

0.000

900-00014  
 

1.000

L S 

2,100.00000 2,100.001.000

0.00

CAT 506,541.2719,643.31510,256.27CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING ITEMS 

0105 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

4,003.49000 4,003.491.000

0.00

0110 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

516.57000 516.571.000

0.00

CAT 4,520.060.004,520.06CURRENT AMT0400 $ $ $

$ 511,061.3319,643.31$514,776.33$CURRENT AMTPROJECT TOTAL


